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FUNDS FOR LOCAL ASSISTANCE PROJECTS
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WAIVER-00-49

CTC ACTION TAKEN
Request for Contract Award Extension for the projects listed on the attached chart are
approved to the date specified for each project.

ISSUE

U On August 18, 1999, the California Transportation Commission adopted Resolution G-99-25,
Guidelines for Allocating, Monitoring, and Auditing of Funds for Local Assistance Projects, which
stipulate that allocated funds must be encumbered by the award of a contract within twelve (12)
months of the date of the allocation; and recipients have up to 36 months after award of the contract
to complete a construction or vehicle purchase project.

For the five (5) Proposition 116 Bicycle Program projects on the attached list totaling $2,874,637,
the responsible agencies have not been able to meet the contract award deadline for $1,214,572 of
the allocated $2,874,637, and have requested time extensions to allow sufficient time to resolve
outstanding issues.

RECOMMENDATION

The Department recommends approval of the requested extensions to the dates specified on the attached
list for each project.

SUMMARY

The local agencies on the attached list have requested extensions to the deadline for contract award.
Four of the agencies have completed the initial phase of their project and are requesting extensions to
award the contracts that will complete their project. The remaining agency has not started its project and
is requesting an extension for contract award for the initial phase of construction. The Commission has
allocated $2,874,637 for the projects; the local agencies constructing the projects have received
$1,660,065 in reimbursements; the remaining balance for all projects is $1,214,572.
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